

Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID-2026-4095
Project Name	Student Enrollment & Course Management System (SECMS)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

The project follows an Agile-style approach based on epics, user stories, story points and sprints. The sprint schedule is kept as a planning structure (durations) rather than calendar dates.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint 1	Developer Setup	USN-1	Create Salesforce developer account for project configuration.	1	High	Ruqaiya
Sprint 2	Data Modelling	USN-2	Create Student, Course, Enrollment and Instructor objects.	3	High	Shaina
Sprint 2	Data Modelling	USN-3	Create dedicated tabs for project objects.	3	High	Moolakadai
Sprint 2	Data Modelling	USN-4	Create relevant fields for academic records.	5	High	Shaina
Sprint 2	Data Modelling	USN-5	Create centralized Lightning App.	3	High	Moolakadai
Sprint 2	Data Modelling	USN-6	Define relationships among students, courses and enrollments.	5	Medium	Shaina
Sprint 2	Data Modelling	USN-7	Customize page layouts and record types.	5	High	Moolakadai
Sprint 3	Automation	USN-8	Create validation rules.	3	High	Vinothini
Sprint 3	Automation	USN-9	Build automated flows.	3	High	Ruqaiya
Sprint 3	Automation	USN-10	Configure enrollment approval process.	5	High	Vinothini
Sprint 4	Security	USN-11	Configure role-based security.	5	High	Nivetha
Sprint 5	Reports & Dashboards	USN-12	Create operational reports.	4	High	Ruqaiya

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint 5	Reports & Dashboards	USN-13	Create management dashboard.	4	Medium	Nivetha

Sprint Schedule

Sprint	Focus	Planned Duration	Story Points	Major Deliverables
Sprint 1	Developer setup	6 days	1	Salesforce Developer Org
Sprint 2	Data modelling	6 days	24	Objects, fields, tabs, relationships, layouts
Sprint 3	Automation	6 days	11	Validation rules, flows, approval process
Sprint 4	Security	6 days	5	Profiles, permission sets, sharing settings
Sprint 5	Reports and dashboards	As planned	8	Reports, dashboard, final review
Total			49	

Milestones: Developer account, custom objects, tabs, Lightning App, fields, relationships, page layouts, validation rules, flows, approval process, reports, dashboards, security setup, final review and conclusion.