

## Communication

|                      |                                                       |
|----------------------|-------------------------------------------------------|
| <b>Date</b>          | 29 September 2026                                     |
| <b>Team ID</b>       | SWTID-2026-4095                                       |
| <b>Project Name</b>  | Student Enrollment & Course Management System (SECMS) |
| <b>Maximum Marks</b> | 1 Mark                                                |

### Communication Plan

Effective communication supported the project and the demonstration. This document outlines how updates, issues and feedback were managed within the team and with stakeholders.

| S.No | Communication Type     | Frequency | Channel / Tool                   | Participants        | Purpose                      |
|------|------------------------|-----------|----------------------------------|---------------------|------------------------------|
| 1    | Team Standup           | Daily     | WhatsApp / in-person             | All members         | Coordinate tasks             |
| 2    | Progress Update        | Weekly    | Shared notes / meeting           | All members         | Track milestones             |
| 3    | Issue / Bug Discussion | As needed | WhatsApp / Salesforce discussion | Relevant members    | Resolve configuration issues |
| 4    | Stakeholder Review     | Bi-weekly | College / project review         | Team + stakeholders | Collect feedback             |
| 5    | Final Demo Rehearsal   | Once      | In-person / screen share         | All members         | Validate demo sequence       |

### Communication Challenges & Resolutions

| S.No | Challenge Faced                                     | Resolution / Action Taken                                        |
|------|-----------------------------------------------------|------------------------------------------------------------------|
| 1    | Different schedules                                 | Use a shared task list and agreed update times.                  |
| 2    | Salesforce configuration dependency between members | Record changes and communicate before editing shared components. |
| 3    | Demo preparation gaps                               | Use a rehearsal checklist and backup walkthrough.                |